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2015 Possum Point Power Station 
ABC&E Pond Ash Removal Project 

NAME: Whitey Pope 

TITLE: Project Lead 

DATE: November 12/8/ 2015 

Operation Time: 0700-1730 hours 

• No safety and no environmental issues 
• Weather: Tuesday 55 Deg Sunny 
• Tomorrow's Forecast: 12/9/15 Wednesday 58 Deg Mostly Cloudy 
• Number of trucks on site E pond (6) 
• Number of Excavators Operating in E pond Today (1) 
• Number of on road dump trucks in A&B pond Today(O) 
• Number of off road dump trucks in E pond Today(3) 
• E pond 10/19/15 0 hauled to D pond = 0 Cy 
• A&C pond 1 0/19/15 0 hauled to D pond = 0 Cy 

ACTIVITIES: 
• Time: 0600-1930 hours 
• Glover is hauling in E pond today stock piling spoils removed from the north side up to 

the east end. 
• Glover is not working stock piling spoils at the low volume ponds today because of wet 

conditions. 
• Glover is having more stone delivered today to finish the ramp they have made for 

Moretrench to move their equipment in and out of D pond for the next phase of their 
work. 

• APEX and JETCO and Glover C pond continue pumping water through the filtration 
system and the twenty four inch line up to D pond 

• Glover APEX and JETCO are moving the frac tanks and filtration system down into E 
pond so water in the pond can be cleaned up and sent to D pond. 
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Cleanup Activities: 

Environmental: 

SAFETY: 
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